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CONESTOGA-ROVERS 
& ASSOCIATES 

MEETING MINUTES Reference No. 038443-62-D3 

PROJECT: 

RE: 

LOCATION: 

Participants: 

South Dayton Dump & Landfill- Vapor lntrustion Mitigation 

Weekly Status Call 

Teleconference DATE: February 6, 2014 TIME: 

Steven Renninger USEPA Maddie Smith Ohio EPA 

John Sherrard CSS-Dynamac Jim Campbell ITW 

Ken Brown ITW Wendell Barner TRW 

Adam Loney CRA Valerie Chan CRA 

Distribution: 

~File ~Participants Leslie Patterson, USEPA Bryan Heath, NCR 

Tom Hut, Public Health 

Item Description 

1 Roll Call 

2 VI Mitigation Status: 

~ Building 8 (B&G Trucking): 

- Completed follow-up hybrid proficiency sampling on January 9 

- First round of 30-day hybrid proficiency sampling was completed in September 
2013 

- Additional extraction points were added following the September 2013 sampling 

- A continued decrease in concentrations is observed with the January 2014 results 

- Sub-slab (55) concentrations continue to trend in the right direction 

- January results from worst-case locations SS-8-A and SS-8-D are greater than action 
and screening levels, respectively. 

- Benzene was detected in indoor air samples. The business uses benzene, solvents, 
and paints. 

- Respondents propose no further action for the Building 8 SSDS 

- USEPA likes to analyze sub-slab concentration in big buildings such as this, with less 
focus on indoor air 

- USEPA is reluctant to say the building is mitigated, and wants to see 55 
concentrations below screening levels 

- USEPA: can an extraction point be installed in the middle of the building? 

- Good vacuum has been achieved at SS-8-A, SS-8-C, and SS-8-D; the existing 
extraction points are demonstrating successful SSDS operation 
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Description 

VI Mitigation Status: (cont'd.) 

~ Building 8 (B&G Trucking): (cont'd.) 

- Agree to sample SS-8-A and SS-8-D again in the next 30 days 

- USEPA may collect a split sample 

~ Building 12 (Overstreet Painting and S&J Precision): 

- Completed follow-up hybrid sampling on January 17, results are due on Feb. 7 

- USEPA collected an independent sample 

- Good vacuum is present in Building 12. 55 results below screening levels may not 
be obtained due to the suspected TCE source beneath the building 

~ Building 14 (Bullseye Amusements): 

- Completed 30-day hybrid sampling on Jan 16, results are due on Feb. 7 

- CRA sampled probes SS-14-A and SS-14-C 

~ Building 15 (SIM Trainer): 

- Sampling was postponed at the request of the property management company 

- Anticipate rescheduling the 30-day sampling to Feb. 11 or 12 

- Originally proposed SS-15-B and SS-15-E to sample as hybrid locations, but SS-15-B 
is located in the firing range and SS-15-E is in a high traffic area, and these pose 
safety concerns 

- USEPA: Probe B is a representative probe located in the middle of the building, 
Probe A and F are near the edges of the building. Would probes CorD be suitable 
alternates for Probe B? 

- CRA will sample SS-15-A and SS-15-C 

- USEPA will samples SS-15-F 

~ Building 17 (Megacity Construction): 

- Completed 30-day sampling on Jan. 16, results are due on Feb. 7 

- Completed indoor air sampling only 

- USEPA collected a sample from SS-17-A 

Methane Monitoring: 

~ SIM Trainer (Building 15): 

- Methane levels remain steady at 1 to 3 %of LEL in the 2 months since the initial 
SSDS installation 

~ Methane was not detected at GP2 

Action By 

CRA 
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Next steps/Other Business: 
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Action By 

USEPA / 

CRA will provide USEPA with analytical results and sample location figures as they 
CRA 

~ 

become available, prior to the next call 

~ Next Call: February 13,2014 at 2 PM ET/1 PM CT 

D Attachments: 

Prepared By: Valerie Chan Date Issued: February 13, 2014 

This confirms and records CRA's interpretation of the discussions which occurred and our understanding reached 
during this meeting. Unless notified in writing within 7 days of the date issued, we will assume that this recorded 
interpretation or description is complete and accurate. 
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